

## REVISED 2030 COMP PLAN ADOPTION CALENDAR

### NEW SCHEDULE (07-17-09)

<b>Tasks</b>	<b>2009 Schedule</b>
MSCW Send Draft to County for Planning Board Workshop	April 22 (Wednesday)
Planning Board Workshop	April 27 (Monday)
MSCW Make Final Revisions	April 28-29 (Tues. & Wed.)
Staff Final Review	April 30 (Thursday)
MSCW Make Final Changes	May 1 (Friday)
MSCW Submit Amendment Package to EC	May 8 (Friday)
LPA Transmittal Hearing (2009-2 Amendments)	August 10
BCC Transmittal Hearing	September 6
Final Revisions & Transmit	September 16
<i>DCA Review</i>	<i>November 16 (60 days)</i>
<i>ORC Response</i>	<i>November 20</i>
<i>LPA Adoption Hearing</i>	<i>January 2010</i>
<i>BCC Adoption Hearing</i>	<i>February 2010</i>
<i>DCA Deadline for Adoption</i>	<i>October 16, 2009</i>

*\* Items in italics are those which have not been confirmed as of the schedule date*